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Agenda Items

Discussion

1. Tentative Implementation
Timeline

The tentative timeline reflects an implementation date of 12/31/01.
BellSouth is working diligently to improve this date. BellSouth
anticipates confirmation of the new implementation date within the
next two weeks. When the new implementation date is confirmed, the
timeline will be updated and distributed to the CLEC community via
Change Control.

Tyra (WorldCom) questioned if the new date would be before LSOG5
is introduced. The response provided was yes.

2. CLEC User Requirements

The timeline will be updated to reflect that the CLEC User
Requirements were completed by the Sub Team on 11-21-00 and
distributed to the CLEC community on 12-12-00.

3. User Requirements

BellSouth is in the process of reviewing the CLEC User Requirements
that were developed by the Sub Team and determining what data is
available. The User Requirements will be updated and reviewed with
the CLECs. BellSouth is targeting having the User Requirements
completed within the next few weeks.

Jay (AT&T) questioned if BellSouth was within the 1/2/01-2/19/01
timeframe that is reflected on the tentative timeline for User
Requirements. The response provided was yes and that BellSouth is
attempting to better all the dates on the timeline.

Jay (AT&T) questioned if BellSouth was conducting a three-way check
on the User Requirements with the (1) Sub Team CLEC User
Requirements, (2) Parsed CSR and (3) LSOG4. The response provided
was yes. The Sub Team CLEC User Requirements were based on
LSOG4 that AT&T originally submitted.

4. Data Mapping

There is a BellSouth team working on data mapping for the parsed
fields. This will be an additional way for BellSouth to share
information with the CLEC community (i.e, similar to a job aid).
BellSouth will discuss further with the CLEC community in the
February timeframe.

5. Next Steps

BellSouth will provide the new implementation date to the CLEC
community within the next two weeks.

Review of the User Requirements with the CLEC community targeted
for the February timeframe.
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